SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:52PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 616  Const Calendar Day: 58 Date: 01-Aug-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the cable jacking system . & on the
jacking saddle preparations .They started at 7:00 AM.

[]

Anthony , Augie , Casey , Jacob, & Jonathon had to work on the cable jacking system. Crews had to
work n the 76 mm. Rods on the South main span . They started at PP # 66 at 7:30 AM. Crews had to fly
the rods , run through the lower beam , lift & run it through the upper beam , place washers & nuts . Crews
were done at 9:30 AM.

After that , crews had to fly , & set the lower jacking brackets , & the jacks . They started at 9:25 AM.
They were done at 12:00 PM.

In the afternoon , crews had to mobilize their tools , equipments, & the Terex crane to work on the rods
at PP # 74 . Following the same procedures as on the previous location . Crews started at 1:00 PM. They
were done at 2:45 PM.

Scott had to operate the Terex crane . He had to work on the South main span with the rods installation
crews . Jeffery had to operate the Gradall forklift . He had to work with all crews on the site .

Gary , Hayes , & Jose came to the site at 11:00 AM. Crews had to work on the jacking system on the
North main span . Crews had to install the rods at PP # 66 . Crews had to mobilize their tools ,
equipments , & the 90 ton Grove crane to the site . They were done at 1:30 PM. Following the same
procedures in installing the rods on the North main span . They started to install the rods at 1:40 PM.
Crews were done at 2:20 PM.

After that , crews had to mobilize to work on the rods at PP # 75 . They started to install the rods at
2:25 PM. Crews were done at 3:00 PM. No jacks were delivered to the site for both locations .

All crews had to wrap up their tools & equipments. They left at 3:10 PM.

Kevin had to operate the 90 ton Grove crane . He had to work with the North main span crews .

Jacking saddle crews on the West end had to work on the jacking system frame assemblies & on the
preparation for the load transfer . Crews had to disassemble the jacking frames & accessories on the W
line , mobilize to the site , lower them into the bent cap cells & re-assemble the pieces .

Matt , Pablo , Lonny , Mathew , & Rene had to work on the South cell . James , Ryan N. Tony ,

& Jonathon had to work on the North cell .

In addition to that , North cell crews had to drill & anchor accessory plate , Lift & set the upper frame .
James & his crews started at 7:00 AM. They were done at 4;50 PM. Ryan left at 3:00 PM. All other crews
left at 5:00 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami

Diary #: 616

Date: 01-Aug-2012 Wednesday

South cell crews started at 9:00 AM. Crews were done at 2:50 PM. They left at 3:00 PM. Check bob's
report for detailed activities .
Jacob had to weld the top plates on the upper frames for both North & South cells . He started at 12:40
PM. He was done at 4:15 PM. Jacob had to wrap up his tools & equipments . He left at 4:30 PM.
04-0120F4 Bid ltem: 067 C-SUS-SUR.067 Install Suspender Ropes
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JONATHAN CANITES 8.00 200 000 10.00 ]
Ironworker APP AUGIE SOLIS 800 000 000  8.00 ]
Ironworker INM CASEY LUX 800 000 000 8.0 ]
Ironworker INM JACOB MECHE 800 000 000 8.0 ]
Ironworker APP JONATHON BISKNER 800 000 000 8.0 ]
Operator OTH NICOLAUS SHAFER 800 000 000 8.0 ]
Ironworker FOR JAMES BENNINGHOVE 8.00 200 000 10.00 ]
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 []
Operator INM JEFFREY SCOTT 800 000 000  8.00 ]
Ironworker FOR ANTHONY COSTA 800 000 000  8.00 ]
Ironworker APP RYAN NASH 800 000 000 8.0 ]
Ironworker JNM Jacob Stafford 3.00 2.00 0.00 5.00 []
Ironworker INM LONNY CANDELARIA 800 000 000 8.0 ]
Ironworker FOR MATTHEW HOLT 800 000 000 8.0 ]
Ironworker INM MATTHEW COCHRAN 800 000 000 8.00 ]
Ironworker INM PABLO RAMIREZ 800 000 000  8.00 ]
Ironworker INM RENE ESQUIVEL 800 000 000 8.0 ]
Ironworker GEN GARY ANDERSON 400 000 000  4.00 ]
Ironworker INM HAYES BATISTE 400 000 000  4.00 ]
Ironworker INM JOSE ALFARO 400 000 000  4.00 ]
Operator OTH KEVIN ALGER 400 000 000  4.00 ]
Operator APP SCOTT ROSS 800 000 000 8.0 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2321 Equipment, Crane, 90 Ton Rough Terrain No
400 000 000  0.00 ]
2154 EQUIPMENT, CRANE, 60 TON No
800 000 000  0.00 ]
437 FORKLIFT, GRADALL 544D 10,000 LBS No
800 0.00 000 0.0 []
002291 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 0.00 000 0.0 []
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
400 000 000 0.0 []
*E0090562 TOWER CRANE No
800 000 000  0.00 ]
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